QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: Local and State agencies are working together to obtain easements for construction. Appraisals are complete.
Camp Currie Dining Hall Replacement Marshall 2006-2008 Cancelled
Camp Webb Swimming Pool Carter 2006-2008 Cancelled
Water & Drain Line Replacement Rowan 2006-2008 In Construction 60 03/15/08
Comments: Construction will not be complete on schedule due to weather and other factors. Change order for additional time being
prepared.
Commerce Cabinet/KY Center for the Arts
Water Leak and Window Repair Jefferson 2002-2004 Complete/Closed Out 03/30/04 01/28/05
Commerce Cabinet/KY Horse Park
Construct Hotel/Conference Center Fayette 2006-2008 Other
Project is being implemented through a request for proposals for private development.
Comments: A lease has been signed for the project, but this project is not yet under construction.
* Construct New Indoor Arena Fayette 2006-2008 In Construction 37 05/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
Construct Permanent Seating Stadium Jumping Area Fayette 2004-2006 Awaiting Initiation by Agency
* Horse Park Indoor Arena - Design Fayette 2004-2006 Combined Authorities
See Construct New Indoor Arena - 2006-2008
* KY Horse Park-Infrastructure Fayette 2004-2006 Complete/In Warranty 100 03/08/07 05/15/07
Allocation from 2004-06 Parks Renovation Pool
* Outdoor Equine Event Stadium Fayette 2006-2008 Design/Phase C
Comments: Design drawings are scheduled for delivery to Frankfort on 4/02/2008 for review and bidding.
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Agency to use remaining funds for Coutesy Dock
* Benham Lynch Harlan 2006-2008 In Construction 50 04/01/08

Allocation from 2006-08 Parks Development Pool

Page 1 of 20
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Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: Exterior brick renovation delayed due to continuing bad weather at the facility site.
* Big Bone Lick - Park Improvements Boone 2006-2008 Planning
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: A small part of the project is to connect the park to the Boone County Water District and decommission the park's water
treatment plant. The majority of the project is land acquisition.
* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Awarding Contract
* Construct Water Plant-Natural Bridge Powell 2002-2004 Complete/Closed Out 100 01/26/05 01/26/05
* Cumberland Falls-Interior Mod/System Upgrade Whitley 2004-2006 Complete/Closed Out 100 12/20/06 01/02/07
Allocation from 2004-06 Parks Renovation Pool
* Cumberland Falls-Upgrade Lookout/Visitor Ctr Whitley 2004-2006 Complete/Not Closed Out 100 12/12/06 12/12/06
Allocation from 2004-06 Parks Renovation Pool
Comments: The October 17, 2007 warranty meeting showed several plantings were unacceptable and needed to be replaced.
* Dale Hollow - Lodge Room Addition - 30 unit wing Clinton 2006-2008 Cancelled
Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008)
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* Dale Hollow State Resort Park-New Conference Center Clinton 2000-2002 Complete/Closed Out 100 04/03/03 04/03/03
* Dale Hollow-Cottage Development Clinton 2006-2008 Other
Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008). Project was
placed on hold after bidding but prior to award of construction contract.
* Dale Hollow-Golf Course Completion Clinton 2004-2006 Complete/In Warranty 100 05/01/07 06/07/07
Allocation from 2004-06 Parks Renovation Pool
* Dale Hollow-Indoor Pool Clinton 2006-2008 Other
Allocations from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008). Project
was placed on hold at the end of Phase C design.
* EP Sawyer Park Improvements Jefferson 2006-2008 Cancelled
Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008).
* EP Sawyer-Tennis Courts/Soccer Fields Jefferson 2004-2006 Complete/Not Closed Out 100 09/27/06 09/12/06
Allocation from 2004-06 Parks Renovation Pool
* General Burnside-Golf Course Improvement (combined Pulaski 2004-2006 Complete/In Warranty 100 12/15/07 11/15/07
auth)
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Print Date: 07/17/2008
Constr Contract Actual
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Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf
Course Phase II (2006-08 Parks Development Pool)
Comments: Contractor has some punch list items to complete, this will occur in Spring 2008
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/In Warranty 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
Comments: Contractor has some punch list items to complete in Spring 2008
* Golf Course - Mineral Mound Lyon 1998-2000 Complete/Not Closed Out 100 07/01/03 07/01/03
* Grayson Lake Golf Course Design/Development Carter 2000-2002 Complete/Closed Out 100 08/15/02 05/15/06
* Grayson Lake-Golf Course Completion Carter 2004-2006 In Construction 85 05/17/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Proshop, Maintenace Building, Cart Barn are all complete and occupied. Removal of temporary proshop trailer is being
worked. After removal of temporary proshop trailer, contractor is to construct corporate shelter in that location.
* Greenbo Lake - Construct 3 cottages, add Greenup 2006-2008 Cancelled
amphitheater seating
Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008).
* Greenbo Lake-Amphitheater Greenup 2004-2006 Complete/In Warranty 100 03/30/07 04/06/07
Allocation from 2004-06 Parks Renovation Pool
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
Comments: Awaiting action by Agency
* Jefferson Davis - Monument Repair Christian 1998-2000 Complete/Closed Out 100 07/03/03 10/03/03
* Kenlake-Cherokee Park Development Marshall 2006-2008 In Construction 98 01/21/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC
2/2008) .
Comments: Project is almost complete. 100 percent of the project is outdoors--delayed by weather during the winter.
* Kincaid Lake Lodge - Design and Engineering Pendleton 2004-2006 Cancelled
* KY Dam Village-Interior Mod/System Upgrade Marshall 2004-2006 Complete/Not Closed Out 100 05/22/07 04/22/07
(combined auth)
Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge
Complex Upgrades (2006-08 Parks Development Pool)
Comments: basic construction is complete. Screen doors added by change order, work is in progress
* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Complete/Not Closed Out 03/15/07 03/15/07

Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade

* KY Old KY Home - Repair Amphitheater Nelson

2006-2008

Other
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Print Date: 07/17/2008
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Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008) .
* Lake Barkley-Environmental Cleanup Trigg 2004-2006 Complete/Closed Out 12/07/06 11/07/06
Allocation from 2004-06 Parks Renovation Pool
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/In Warranty 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
Comments: warrenty items of landscaping to be completed spring of 08
* Lake Cumberland Conference Center Russell 2006-2008 Other
Allocation from 2006-08 Parks Development Pool. Funding was reallocated to another project (reported to CPBOC 2/2008).
* Lake Cumberland-Pumpkin Creek Renovation Russell 2004-2006 Complete/In Warranty 100 08/09/07 08/15/07
Allocation from 2004-06 Parks Renovation Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 In Construction 50 06/12/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Project slowed by extraordinary wet winter but contractor making progress under the conditions. Time extension has been
requested and will be granted.
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/In Warranty 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Mineral Mound-Golf Course Completion Lyon 2004-2006 Complete/Not Closed Out 100 06/29/07 03/12/07
Allocation from 2004-06 Parks Renovation Pool
Comments: Project complete. close out pending payment of final two invoices.
* Nolin Lake State Park Campground/Infrastructure Edmonson 1998-2000 Complete/Closed Out 100 09/01/03 06/05/05
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Work has been inspected and does meet spec requirements. Project completion and closeout being held up due to protest
filed by contractor on unpaid balance.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
Comments: Hold open for 5-year monitoring.
* Pine Mountain-Lodge Renovation Bell 2004-2006 Complete/Closed Out 02/05/06 04/15/06

Allocation from 2004-06 Parks Renovation Pool

* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding

Comments: Original plan to construct a new wastewater treatment plant proved to be too expensive. Revised plan is to refurbish the
existing plant.

* Water Resources & Land Acquisiton - Elk Creek Lake Fleming 2000-2002 Other

Comments: Awaiting Action by agency

* Yatesville Lake-Golf Course Completion Lawrence 2004-2006 Complete/In Warranty 100 07/25/07 06/12/07
Allocation from 2004-06 Parks Renovation Pool
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008

Cabinet/Agency/Project Title

Commerce Cabinet/Secretary's Office (Commerce)

* Artisan Center - Berea

Commerce Cabinet/State Fair Board

* East Wing/Hall Renovation Project
Renovate Existing Restrooms
Renovate KICC Pedway System
Repave Parking Lots E, J and Ashton/Adair
Replace Paving from Gate 1 to Gate 2

* Replace Roof for the Pavilion

* Replace Roofs - KICC

South Wing Expansion Construction

Education Cabinet/Education Dept

* Fire Safety/Dorm Renov-KSD

Comments: No new informaiton or progess at this time.

* Renovation of Kerr Hall
Allocation from the 2004-06 Dept of Education,

Education Cabinet/KY Educational Television

* Replace Roof at Network Center
Comments: In the process of installing the new
building through masonry walls above the lower

infiltration into the new roofing material and

panel system. An emergency procurement is being requested to complete this work.

Education Cabinet/Workforce Investment

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Madison 1998-2000 Complete/Closed Out 12/19/03 12/19/03
Jefferson 2004-2006 Complete/In Warranty 100 10/01/07 10/15/07
Jefferson 2004-2006 Complete/Closed Out 100 09/12/06 09/14/06
Jefferson 2004-2006 Complete/Closed Out 04/01/05 03/01/05
Jefferson 2004-2006 Complete/Closed Out 01/14/08 12/14/07
Jefferson 2004-2006 Cancelled
Jefferson 2006-2008 Complete/In Warranty 100 08/01/07 08/01/07
Jefferson 2002-2004 Complete/Closed Out 04/01/04 03/25/04
Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Boyle 2000-2002 Other
Boyle CPBOC-3/01/07 Complete/In Warranty 100 01/31/08 01/31/08

Various Major Maintenance-KSD pool.
Fayette 2004-2006 Complete/In Warranty 100 07/30/07 08/13/07

roof on this facility it was discovered a significant amount of water entering the

roof sections. This condition must be corrected immediately to avoid water

onto $10,000,000 of new equipment currently being purchased. It was determined the

most expedient and cost effective method of preventing further water damage is to cover the masonry walls with a water tight metal

Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07

* McDowell Center Roof Repair
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Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Replace HVAC System - Winchester Office of Clark 2006-2008 Complete/Not Closed Out 01/07/08 01/23/08
Employment and Training
* Replace Roof-Perkins Rehabilitation Center Johnson 2004-2006 Complete/In Warranty 100 07/12/07 07/11/07
Environmental and Public Protection Cabinet/Environmental Protection
Maxey Flats Construct Deep Well Monitoring Fleming 2006-2008 Complete/Closed Out 100 06/17/07 06/17/07
This project was managed and prepared for bidding by the agency. They entered a RQS for DECA to sealed bid the project and it was
bid in Feb. 2007, and completed in June 2007. The project as constructed appears to substantially fulfill the intent of the budget
language.
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 In Construction 50 05/02/08
Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
Comments: A Meeting has been scheduled for March 31, 2008 to present the Design Team findings and recommendation to the Secretary
Of Finance.
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project will be constructed following the completion and commissioning of the new campus boiler plant (separate project).
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 In Construction 37 05/01/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Elevator/Escalator Modernization Franklin 2002-2004 In Construction 96 09/30/06
Comments: Work being performed by BBS and MMO (Finance in-house forces) at the Capital Plaza Complex.
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/In Warranty 100 07/03/07 11/02/07

Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund

Comments: Weather Stripping on the new windows are being repaired under the Contractors Warrentee.
* Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Other

See 3 subprojects: EM Fenestrations Upgrade 2006, Executive Mansion HVAC, and Patio Infrastructure

Comments: Weather stripping issues are being addressed under the contractors warrentee.

Governor's Mansion HVAC and Window Replacement Franklin 2004-2006 Other

(subproject - EM Fenestrations Upgrade 2006
See Executive Mansion Fenestration Upgrade 2006 project

Comments: Weather stripping issues are being address under the contractors warrentee.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

2008-2 (April)
07/17/2008

Cabinet/Agency/Project Title

* Governor's Mansion HVAC and Window Replacement
(subproject - Executive Mansion HVAC)

Governor's Mansion HVAC and Window Replacement
(subproject - Patio Infrastructure)

Finance and Administration Cabinet

Comments: Project is under one year contractors warrentee.

Improve Site Infra.-KY Capitol Complex, Ph II

Boiler House)

Comments: Project is under construction and on schedule.

* Jones Building Renovation
Allocation from the 2004-06 Statewide

* Kentucky State Capitol Dome Renovation Restoration

KY State Capitol - Hist Restoration (Design) -
& Infrastructure

Comments: Project is on Hold

* L&N Building - Cooling Tower and Pump
Allocation from the 2006-08 Statewide
Comments: Cooling Towers in place and

* L&N Building - Roof/Gutter Repair
Allocation from the 2006-08 Statewide

* L&N Client Access Project
Allocation from the 2006-08 Statewide

* Refurbish Escalators - CHR Building
Allocation from the 2006-08 Statewide

Comments: Project is scheduled to bid

* Renovate State Office Building, Phase II

completing minor punch list items. Overall workmanship and scheduling has been excellent.

Finance and Administration Cabinet/Secretary's Office (Finance)

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Franklin 2004-2006 Complete/Closed Out 100 12/30/06 08/01/06
Franklin 2004-2006 Complete/Not Closed Out 99 05/01/07 05/01/07
(New Franklin 2004-2006 In Construction 60 05/02/08
Franklin CPBOC-8/01/05 Complete/In Warranty 100 07/19/07 07/19/07
Repair, Maintenance and Replacement Pool.
Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Design Consultants are working on the design for the restoration of the interior finishing and lighting of the dome.
EOB Franklin 2000-2002 Design/Phase C
Jefferson CPBOC-3/01/07 In Construction 95 01/18/08
Repair, Maintenance and Replacement Pool.
have been started up.
Jefferson CPBOC-3/01/07 In Construction 99 04/28/08
Repair, Maintenance and Replacement Pool.
Jefferson CPBOC-8/01/07 In Construction 99 05/01/08
Repair, Maintenance and Replacement Pool.
Franklin CPBOC-3/01/07 Design/Phase C
Repair, Maintenance and Replacement Pool.
on April 15, 2008.
Franklin 2004-2006 Complete/In Warranty 100 02/29/08 02/26/08
Comments: Building is fully functional and occupied. Note that substantial completion was completed by floor over a period of 3
months, September, October and November. The final Certificate of Occupancy was dated 2/26/2008. At this time, the Contractor is
Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05

* Eastern Kentucky Exposition Center

General Government Cabinet/Agriculture
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
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* Fuels/Pesticides Testing Lab Franklin 2006-2008 Other
Comments: Lessor 1is completing construction of the leased building. Agency 1is now procuring/installing laboratory furnishings and
equipment.
General Government Cabinet/KY River Authority
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 60 02/18/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Project is on schedule and within budget
KY River Water Release System & Lock 6 Repairs Multi 1998-2000 Complete/Closed Out 100 02/02/06 12/15/06
Comments: Project is complete
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 Design/Phase B
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Design is on schedule
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
Comments: This survey is complete and the land has been acquired for the Wendell H Ford Regional Training Center.
* Carrollton National Guard Armory HVAC and Electric Carroll CPBOC-8/01/07 Complete/In Warranty 100 03/01/08 03/01/08
Upgrade
Comments: The project is complete and the agency is moving in.
* Construct 30 New T-Hangars, Capital City Airport Franklin 2004-2006 In Construction 99 09/07/06

Comments: Project is virtually complete awaiting Agency concurrence

Construct Aircraft Modification Bldg at Bluegrass Fayette 2004-2006 Awaiting Initiation by Agency
Sta
Comments: NO CHANGE IN STATUS AS OF 3.26.08
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning

Comments: Awaiting agency decision on scope of work

Construct Joint Operations Center Counter Drug Laurel CPBOC-6/01/07 In Construction 24 07/01/08

Program Building
Comments: Project is progressing slowly due to the amount of rainy weather this winter. A new completion date is being calculated
based on weather information. Foundations are in, parking lot base rock in place.
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 In Construction 10 10/01/08

Comments: 50% of foundations and floors complete, scheduled to pour tiltup walls week of 3-17-08

Page 8 of 20



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008

Cabinet/Agency/Project Title

Construct Warehouse - Bluegrass Station

Comments: NO CHANGE IN STATUS AS OF 3.26.08

Hangar/Warehouse/Office Buildings-Bluegrass Sta.

See the following three subprojects - Office Building, Hangar Building #194,

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Office Building)
Comments: NO CHANGE AS OF 3.26.08

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Hangar Building #194)

Comments: 1 year warranty items on mechanical still being completed

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Warehouse Building #195)

Comments: Working on l-year warranty issues on mechanical units

Helipad and Taxiway Expansion - BG Station

* Louisville National Guard Armory HVAC
Allocation from 2004-2006 DMA Various Facilities

Renovation of Bldg #1 (Basement) - Bluegrass
Station
Comments: no change as of 3.26.08

Runway Rehabilitation

Comments: First phase of larger project nearing completion

Runway/Taxiway/Apron Rehabilitation - Additional

Wendell H. Ford Regional Training Center - Phase VI

Comments: FGO and ENB Barracks (4 bldgs) and MPC are complete or substantially complete.

addition and modifications (added by change order) .

General Government Cabinet/Veteran's Affairs

* Central KY State Veterans Cemetery

*

Constr Contract Actual

County Initial Auth Status % Compl  Compl Subst
Fayette 2006-2008 Awaiting Initiation by Agency
Fayette 2004-2006 Multiple Subprojects

and Warehouse Building #195)
Fayette 2004-2006 Cancelled
Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
Fayette CPBOC-11/01/07 Design/Phase C
Jefferson CPBOC-6/01/06 Complete/Closed Out 100 12/19/06 12/19/06

- Deferred Maintenance Pool
Fayette CPBOC-4/01/05 Complete/Closed Out 100 04/20/06 04/14/06
Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Franklin 2004-2006 In Construction 97 09/27/06
Comments: Awaiting results of request to FAA by Agency to utilize remaining Grant Funds for safety improvements not fencing
Muhlenberg CPBOC-11/01/04 In Construction 95 01/12/08
Remaining work consists primarily of DFAC

Hardin 2002-2004 Complete/In Warranty 100 05/19/07 05/10/07
Greenup 2006-2008 Planning

Construct State Veterans Cemetery - Northeast
Kentucky (Greenup County)
Comments: Appropriate site has not been located.

Several locations have been investigated.
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* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Awaiting Initiation by Agency
Kentucky (Leslie County)
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 In Construction 80 06/20/08
Comments: Construction progessing on schedule and a National VA requested major Change Order, containing additional 1,000 burial
crypts and a free-standing Storage Building has been added. 100% funding provided by National VA Cemetery program.
Relocate/Renovate Special Care Unit-Thomson-Hood Jessamine  CPBOC-10/01/01 Complete/Not Closed Out 100 01/28/06 01/28/06
Veterans Center
Comments: Agency has been requested to close account
* Veterans' Nursing Home - W. KY Hopkins 1998-2000 Complete/Not Closed Out 100 12/01/01 12/01/01
* Western Kentucky Veterans' Center - Hopkins 2006-2008 Awaiting Initiation by Agency
Alzheimer's/General Care Unit
* Western KY Veterans' Cemetery Hopkins 2000-2002 Complete/Closed Out 100 01/23/04 01/23/04
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Bingham Sprinkler - Central State Hospital Jefferson 2002-2004 Complete/Not Closed Out 100 01/13/05 04/12/05
* Boiler Replacement - CSH Jefferson 2000-2002 Complete/Closed Out 100 05/01/03 07/01/03
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/In Warranty 100 09/26/07 10/25/07
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Other
Comments: Project was placed 'On-Hold' by MH/MR on Feb 14, 2008
* Replace Roof Oakwood Pulaski 2004-2006 Complete/In Warranty 100 05/30/07 10/13/07
* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Other
Hospital
Comments: Project is being re-designed to bring it within budget.
* Structural Repair/Renovation - Oakwood Hospital Pulaski 2002-2004 Complete/In Warranty 100 01/30/07 07/30/07
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Comments: No new infoamaiton or progess at this point. We are told this building will eventually be abbandoned.
* Water Piping Replacement - ESH Fayette 2000-2002 Complete/Not Closed Out 100 08/09/05 10/17/05

Comments: Remaining encumberances have been cleared and this project will soon be closed by the Agency.

Justice and Public Safety Cabinet/Corrections
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Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 A/E Selection
Comments: The project has been mentioned as a potential project in the new budget.

* 44-Bed Segregation Unit - WKCC Lyon 2000-2002 Complete/Closed Out 100 09/01/03 09/01/03
50-Bed Segregation Unit - KSP Lyon 2000-2002 Complete/Closed Out 100 04/15/04 10/01/04
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/Closed Out 100 03/31/06 03/01/06

* KCIW Expansion - Phase I Shelby 2000-2002 Complete/Closed Out 100 03/01/06 06/01/06

* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05

* KSR - New Gas-Fired Boiler Plant Oldham 2000-2002 Complete/Closed Out 100 03/07/05 05/24/05

* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05

* RCC 150 Bed Dormitory 0ldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06

* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 In Construction 50 06/14/08

Comments: New CMU cell wals complete, metal studs and drywall being finished.
Renovation of Old Hospital Building at Northpoint Mercer CPBOC-9/01/99 Complete/Closed Out 100 09/01/06 09/01/06
Training Center

* Replace Underground Steam and Condensate Lines - Fayette 2002-2004 Complete/Closed Out 100 12/01/04 12/01/04
Blackburn CC

* Roof Repairs and Replacement - Green River Muhlenberg 2002-2004 Complete/Not Closed Out 100  11/01/04 12/31/06
Correctional Complex

Justice and Public Safety Cabinet/Criminal Justice Training
Thompson Hall HVAC Madison 2006-2008 Awaiting Initiation by Agency

Justice and Public Safety Cabinet/Juvenile Justice
Education Addition - Mayfield Youth Development Graves 2000-2002 Complete/Closed Out 100 08/03/03 09/03/03
Center

* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05

* Hardin Co. Combined Residential/Detention Center Hardin 2000-2002 Complete/Closed Out 100 11/27/04 12/02/04

* Replacement Facility - Jefferson County Secure Jefferson  2000-2002 Complete/Not Closed Out 100 12/01/04 10/15/04
Juvenile Detention Center

* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
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Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Secure Juvenile Detention Facility #3 - Boyd Co Boyd 1998-2000 Complete/Closed Out 100 06/15/04 04/01/04
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Design/Phase C
Comments: Project plans and specifications have been received and are being reviewed prior to bidding.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Bidding
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Bidding
Services Bldg)
Comments: Bids have been received but they are significantly over the project budget.
Postsecondary Education Cabinet/Council on Postsecondary Education
* Biotechnology Building-Shrimp Production 2004-2006 Other
LRC Staff Note: According to GOPM staff (7/2006), the agreement that CPE entered into with WKU for this project ultimately fell
through and the capital appropriation was returned to CPE. According to CPE staff (2/2007), CPE is in the process of revieiwng
proposals to implement the project. It is anticipated that the process of review and decision making will be done around the end
of March.
Comments: The money for this project was appropriated for COC7 Construct Aquaculture Production Tech Lab
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition
(subproject: Renovation and Addition).
Arlington Renovation and Addition (subproject: Madison 2006-2008 In Construction 50 05/15/08
Pool Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Design/Phase C
Renovation and Addition)
* Business & Technology Center Madison 2000-2002 Complete/Closed Out 100 02/06/06 12/15/06
* Construct Business Technology Center - Phase II Madison 2004-2006 Design/Phase C
Construct E&G Life Safety Begley Elevator Madison 2002-2004 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Combined Authorities

See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Intramural Fields Madison 2004-2006 Bidding
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet
2008-2 (April)

07/17/2008

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
* Construct Science Building (combined auth) Madison 2006-2008 Design/Phase C
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building
(2006-2008) .
Expand & Renovate Presnell Bldg Madison 2002-2004 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2004-2006 Awaiting Initiation by Agency
Greek Row Madison 2000-2002 Cancelled
Heat Plant Emmissions Abatement Project Madison CPBOC-6/01/05 Complete/Not Closed Out 100 11/25/05 10/01/05
High Voltage Electrical Distribution System Madison 2002-2004 Complete/Not Closed Out 99 06/28/06 05/29/06
Library Studio for Academic Creativity Madison 2006-2008 Awaiting Initiation by Agency
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 In Construction 40 10/25/08
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct
Manchester Postsecondary Education Center (2006-2008).
Renovate Residence Hall (Clay Hall Renovation) Madison 2004-2006 In Construction 45 08/01/08
* Science Complex (Design) Madison 2004-2006 Combined Authorities
See Construct Science Building (combined auth) - 2006-2008
Southeast Regional Postsecondary Education Center Whitley 1998-2000 Complete/Not Closed Out 05/19/04 08/16/04
-Phase I
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/Kentucky State University
Aquaculture Classroom & Lab Facility Building Franklin 2000-2002 Complete/Closed Out 100 12/22/04 12/22/04
Comments: no change in status as of 3.26.08
Bradford Hall Structural Repair Franklin 2004-2006 Complete/Closed Out 100 08/01/05 08/01/05
Comments: no change as of 3.26.08
* Carver Hall Renovation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/03 11/01/03

Comments:

Construct Aquaculture Production Tech Lab Franklin

project is complete and remaining encumbered is being liquidated to close account

2006-2008 A/E Selection

Comments: Selection Committee has selected an Architectural/Engineering firm and DECA is negotiating a contract.

Construct Center for Training & Learning Franklin

Construct New Residence Hall Franklin

Comments: no status change as of 3.26.08

2006-2008 Awaiting Initiation by Agency

2006-2008 Awaiting Initiation by Agency

Page 13 of 20



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency; Finance and Administration Cabinet
Report Quarter: 2008-2 (April)
Print Date: 07/17/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct New Young Hall - Phase II Franklin 2006-2008 Awaiting Initiation by Agency
Comments: no change in status as of 3.26.08
Create Center for Families and Children Franklin 2006-2008 Awaiting Initiation by Agency
Comments: no change in status as of 3.26.08
Expand Aquaculture Pond Facilities Franklin 2006-2008 Awaiting Initiation by Agency
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 In Construction 80 05/16/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway
Hall, Ph. II (2006-2008).
* Hill Student Center Renovation/Addition Franklin 1998-2000 Complete/Not Closed Out 100 07/01/03 03/01/04
Comments: Project complete. One final pymt remaining to HBC.
Land Grant Farm Facility Franklin CPBOC-12/01/05 Design/Phase C
Comments: no change as of 3.26.08
* Renovate Hathaway Hall, Ph II Franklin 2006-2008 Combined Authorities
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Renovate Jackson Hall Franklin 2006-2008 Bidding
Young Hall Renovation Franklin 2000-2002 In Construction 98 02/18/08
As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.
Comments: Using Agency elected to open project one semester later and Contractor is completing clean-up items for Final Completion
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass Scott 2006-2008 Design/Phase C
CTC
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 1 12/21/09
Comments: Earthwork underway.
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Project needs funding from federal sources.
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 15 08/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive
Campus, Ph III-Ashland CTC (2006-2008)
Comments: Foundations and footings, underslab rough ins underway.
* Belinda Mason Academic Technical Building - Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05

Southeast CC
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Bluegrass CTC - Winchester Facility Clark 2006-2008 In Construction 90 03/01/08
See LCC - Winchester Facility (combined auth) - 2004-2006
Comments: Project is behind due to several problems including extension of utilities. Project scheduled to be ready for final
inspection mid April.
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Not Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.
Comments: This project is the lease purchase for KCTCS office in Versailles
* Construct Administration Building, Phase I - Mason 2006-2008 Revising/Rebidding
Maysville CC
Comments: Project bid over estimate and budget, redesign is underway
* Construct Allied Health/Technical Education Laurel 2006-2008 Awarding Contract
Building - Laurel Campus
Comments: A successful bid was received. Paperwork is in process to award the contract and start construction.
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A
Comments: No movement from agency.
* Construct Central Regional Postsecondary Education Hardin 2006-2008 Design/Phase C
Center-Ph II-E-town CTC
Comments: Bid Documents are to be delivered by the Consultant to the Division Of Engineering on March 24, 2008.
Construct Child Development Center - Henderson CC Henderson 2006-2008 Awaiting Initiation by Agency
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Bidding
Construct Licking Valley Center Phase II - Harrison 2006-2008 Design/Phase B
Maysville CTC - Additional
Comments: project on hold for funding
* Construct Science/Allied Health Building - Jefferson 2006-2008 Design/Phase C
Jefferson CTC
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 15 08/15/09
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Foundations and footings, underslab rough ins underway.
* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
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* East Kentucky Center for Math, Science and Floyd 1998-2000 Complete/Not Closed Out 01/15/04 10/26/04
Technology - Prestonsburg CC (New Building)
* Franklin Technology Center Simpson 2004-2006 Complete/In Warranty 99 08/10/07 03/07/08
Comments: Substantial completion occurred March 7, 2008. Only change order and punch list items remain to be completed.
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/In Warranty 50 10/30/07 12/06/07
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 In Construction 90 09/12/08
Comments: project is considerably ahead of schedule
Greenspace Development - Big Sandy CTC Mayo Campus Johnson 2006-2008 Awaiting Initiation by Agency
* Henderson CC Technology Center Henderson 2004-2006 In Construction 99 04/28/08
Comments: project nearing completion
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Other
Comments: This account funds two projects. The main project is the design, through Phase B only, of the remainder of the Jeffeson
Building and Hartford Tower. This project is complete.
The second project is the Master Plan for Jefferson Community and Technical College. This Master Plan is about 85% complete.
* KCTCS Technical College-South Central Regional Clinton 1998-2000 Complete/Not Closed Out 100 03/31/04 08/04/04
Postsecondary Education Center
* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
* KY Tech Danville: Regional Technology Center - Boyle 1998-2000 Complete/Closed Out 11/01/03 11/01/03
Phase I
Laurel North Campus - HVAC and Roof Replacement Laurel 2004-2006 Complete/Closed Out 12/15/06 12/22/06
* LCC - Winchester Facility (combined auth) Fayette 2004-2006 In Construction 90 03/01/08
Authorizations for the following three projects were combined:LCC-Winchester Facility (2004-2006), Bluegrass CTC-Winchester
Facility (2006-2008), and Community Development Fund Project/Bluegrass CTC-Winchester Facility (2006-2008).
Comments: Project is behind due to several problems including extension of utilities. Project scheduled to be ready for final
inspection mid April.
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Madisonville CC - Replacement of Chiller and Hopkins Bienenial Budget Complete/Not Closed Out 100 11/13/06 11/13/06
Cooling Tower
* Madisonville CC Renovation Hopkins 2000-2002 Complete/Not Closed Out 11/01/02 11/02/02
* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase B
Design
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Cabinet/Agency/Project Title

Comments: design is complete thru phase B,
* Madisonville Technology Center
* Maysville CC Extension at Cynthiana

* McCreary Center - Somerset CC

Comments: The project is out to bid. The bid date is set for April 23, 2008.

McCreary County Center - Construction
* Northeast Regional Postsec Education Center - MoSU
* Northern KY Cmnty & Tech College - Phase I

* Owensboro Technology Center

Comments: site warrenty items to be completed in spring 08

Parking Structure-KY Tech College of Arts & Crafts

Pedestrian and Vehicular Connector between the
North and South Campuses--Somerset CC
Comments: Punch list nearly complete.

Renovate Administrative Bldg - Elizabethtown CTC

Renovate Administrative Building - Whitesburg
Campus SEKYCTC

Renovate Anderson Building - West KY CTC
Renovate Gray Building - Madisonville CC
Renovate KY School of Craft - Hazard CTC
Renovate Simulated Mine - Harlan Campus
Roof Replacement - West KY TC

* Somerset Aviation

Somerset CC & Kentucky Tech - Academic
Support/Technical Education Complex

* Southeast Regional Postsec Education Center - Ph I
* Springfield Community and Technical College

* Warren County Technology Center

Constr Contract Actual

County Initial Auth Status % Compl Compl Subst
funds are not available to continue at this time

Hopkins 2004-2006 In Construction 60 06/06/08

Mason 1998-2000 Complete/Not Closed Out 100 07/17/02 08/05/02

Pulaski 2006-2008 Bidding

McCreary 1998-2000 Complete/Not Closed Out 07/03/03 07/03/03

Rowan 1998-2000 Complete/Not Closed Out 10/02/03 02/23/04

Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05

Daviess 2004-2006 Complete/In Warranty 100 12/31/07 12/15/07

Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05

Pulaski 2004-2006 In Construction 99 07/04/06

Hardin 2006-2008 Cancelled

Letcher 2006-2008 Awaiting Initiation by Agency

McCracken 2006-2008 Complete/Closed Out 100 08/15/06 08/15/06

Hopkins 2006-2008 Awaiting Initiation by Agency

Knott 2006-2008 Awaiting Initiation by Agency

Harlan 2006-2008 Design/Phase A

Warren 2000-2002 Complete/Closed Out 05/28/02 05/28/02

Pulaski 2004-2006 Complete/In Warranty 100 03/30/08 02/29/08

Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04

Laurel 1998-2000 Complete/Not Closed Out 100 07/25/02 09/03/02

Washington 2006-2008 Bidding

Warren 2004-2006 Complete/Not Closed Out 12/01/05 08/01/06
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Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Combs Theatre Area Reclamation Rowan 2002-2004 Complete/Not Closed Out 01/16/04 01/05/04
* Construct Center for Health, Education, and Rowan 2006-2008 Design/Phase C
Research (combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct
Center for Health, Education and Research (2006-2008).
Construct East Kentucky Animal Science Center Rowan 2006-2008 Awaiting Initiation by Agency
Construct Equine Hospital Rowan 2006-2008 In Construction 87 05/01/08
Construct Kentucky Mountain Crafts Center Rowan 2006-2008 Awaiting Initiation by Agency
Construct Law Enforcement Complex Rowan 2006-2008 Awaiting Initiation by Agency
Construct Softball Facility/Lighting Project Rowan 2006-2008 Awaiting Initiation by Agency
Design Residence Hall Renovation/Improvement (Nunn Rowan 2004-2006 In Construction 45 01/01/09
Hall Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
University staff indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to
renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)
Expand Life Safety Claypool-Young Building Rowan 2006-2008 Awaiting Initiation by Agency
Expand Student Wellness Center Rowan 2006-2008 Complete/In Warranty 100 02/16/08 02/10/08
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
Kentucky Center for Traditional Music - Phase I Rowan 2002-2004 Awaiting Initiation by Agency
Kentucky Geodetic Infrastructure - Phase I Rowan 2004-2006 Awaiting Initiation by Agency
Life Safety: Claypool-Young Bldg Rowan 2002-2004 Awaiting Initiation by Agency
* NASA Space Science Center (combined auth) Rowan 2004-2006 In Construction 45 01/12/09

Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center
Completion (2006-2008) .

Reconstruct Central Campus Rowan 2006-2008 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Button Auditorium

Comments: in process of closing out
Jayne Stadium

John Sonny Allen Field

McClure Pool Area

Molecular Biology Student Lab

Replace Boiler Tubes

Replace Power Plant Pollution Control System

have also retained the service of and Environmental Consultant

for it's removal.

* Space Science Center-Completion

* Student Center Renovation & Expansion - Phase I

See NASA Space Science Center (combined auth)

* West Liberty Extended Campus

Finance and Administration Cabinet

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building

auth)

Authorizations for the following three projects were combined:
Building (2004-2006), and Construct New Student

Fitness Center Renovation

Improve Lake Area

* Natural Science Building

* New Power Plant

New Student Union Design

See Construct New Student Union Building

(combined

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Rowan 2006-2008 Complete/In Warranty 100 08/17/07 08/17/07
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Complete/In Warranty 100 12/31/07 10/31/07
Rowan 2006-2008 Awaiting Initiation by Agency
Rowan 2006-2008 Design/Phase C
Comments: The Consultant is preparing Bid-Docuemnts inorder to complete the work in time for the next winter's coolilng season. We
to investigate potential hazardous materials and prepare documents
Rowan 2006-2008 In Construction
- 2004-2006.
Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02
Campbell 2004-2006 In Construction 89 07/15/08
New Student Union Design (2002-2004), Construct New Student Union
Union (2006-2008) .
Campbell 2002-2004 Complete/Not Closed Out 100 10/05/04 10/12/04
Campbell 2000-2002 Complete/Not Closed Out 100 10/01/05 09/01/06
Campbell 1996-1998 Complete/Not Closed Out 08/15/06 07/01/02
Campbell 2000-2002 Complete/Not Closed Out 100 06/16/04 08/26/04
Campbell 2002-2004 Combined Authorities 09/15/05 09/15/05
(combined auth) - 2004-2006.
Campbell 2000-2002 Complete/Not Closed Out 100 11/01/04 12/15/04

Parking Structure #2 - Phase I

Transportation Cabinet/Gen Admin & Support (Transp)
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* Construct Larue County Maintenance Facility & Salt Larue 2006-2008 Awaiting Initiation by Agency
Storage Structure
* Construct Louisville District Office (District 5) Jefferson 2004-2006 In Construction 99 01/07/07
Comments: some landscaping/site work remains to be completed
* Construct Spencer County Maintenance Facility & Spencer 2006-2008 Awaiting Initiation by Agency
Salt Storage Structure
CPT/TCOB Utility Connection & Walkway Extension Franklin Bienenial Budget Cancelled
(subproject of Transportation Cabinet Office Bldg)
Comments: This portion of the project has been cancelled due to future decisions related to the Capital Plaza Tower
* Horse Park Roads Fayette 2006-2008 In Construction 60 06/30/08
Comments: Construction slowed by weather but on schedule
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Awaiting Initiation by Agency
TCOB Artwork Foundations (subproject of Franklin Bienenial Budget Complete/Not Closed Out 100 12/01/06 12/28/06
Transportation Cabinet Office Building)
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

Comments: There is a Post Commissioning project currently underway. This project is identifying areas of energy savings.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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